Sprint 3 Planning – Simple E-Commerce Application

1. Sprint Information

Sprint Name: Sprint 3 المفروضsprint 1
Sprint Duration: Week 7 – Week 8
Sprint Length: 1 Weeks

Team Members:

- Abdullah Alshorafa – Product Owner
- Mohammed Saada – Scrum Master
- Rashid Dohdar – Lead Developer
- Yousef Mahmoud – Frontend Developer

Sprint Capacity:
4 members × 2 weeks × 3 hrs × 0.8 focus = **9.6 hours (approx)**

Previous Sprint Velocity: 18 Points

Planned Story Points: 18 Points

---

2. Sprint Goal

Implement and finalize the **User Interface layouts using XML** and improve the user experience for the main application screens.

The sprint focuses on designing the **UI layouts for major application features** such as login, profile, cart, checkout, and product management.

---

3. Sprint Backlog

UI Layout Implementation (XML)

Design Login & Authentication Screens

- activity_login.xml
- activity_sign_up.xml
- activity_sign_in_sign_up.xml

Story Points: **5**

Design Product Management Screens

- activity_add_product.xml
- activity_edit_product.xml
- activity_product_details.xml

Story Points: **5**

Design Shopping & Checkout Screens

- activity_cart.xml
- activity_check_out.xml
- custom_checkout.xml
- custom_recycler_cart.xml

Story Points: **5**

Design User & Home Screens

- activity_home.xml
- activity_profile.xml
- activity_edit_user.xml
- custom_recycler.xml
- custom_alert.xml

Story Points: **3**

Total Story Points: 18

5. Risks for Sprint 3

Risk:
Complex UI layouts may require additional time for testing.

Risk:
UI integration issues with backend logic.

Mitigation:

- Test each layout on the Android Emulator.
- Implement layouts incrementally.
- Review UI with the team before merging.

---

6. Definition of Done (DoD)

- XML layouts implemented and tested
- UI works correctly on Android Emulator
- Code reviewed by team members
- Changes pushed and merged to **GitHub** main branch
- Approved by Product Owner